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MONTHLY PROGRESS REPORT 
de maximis, inc. 

PROJECT NAME; Bluff Road 

TIME PERIOD COVERED; 1 June through 30 June 1989 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO; 

•Completed field activities associated with 
implementation of the EBASCO Work Plan. 

•Continued preparation of the Remedial Investigation 
Report. 

PLANS AND PROCEDURES COMPLETED; 

•Shipped the remaining waste resulting from the RI for 
disposal June 7 and 8, 1989. This included 12 drums of 
tank sludge to ThermalKem for incineration, two bulk 
shipments of PPE (and miscellaneous) to Ross for 
incineration, and the final decon water shipment to the 
Cayce POTW. 

•Completed land survey and all remaining field 
activities June 5, 1989. Completed site demobilization 
June 10, 1989. 

•At the recjuest of USEPA, provided revised schedule 
based on accumulated force majeure events to the RPM 
the week of June 5, 1989. 

•At the request of USEPA, provided support to the USEPA 
RPM for the Public Availability Session conducted June 
7, 1989. 

•Received the EPA review summary of the CLP data 
packages for splits, spikes and blanks (32 EPA QA/QC 
check samples). Summary confirms data validity. 

ACTION ITEMS FOR FOLLOWING MONTH; 

•Complete and submit the draft RI Report for USEPA 
review cn or before July 24, 1989. 
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ANTICIPATED DELAYS/PROBLEMS; 

•None anticipated. 

RESULTS OF SAMPLING/TESTING; 

•Final analytical results for soils and groundwater will 
be provided in the draft RI Report, rather than under 
separate cover. 


